



Care Transition Program (TOC) Guiding Principles Complete
12/31/2015

Hospital Partners Identify Project Manager to Oversee Program
12/31/2015

Hospital OBS Program Care Coordination Model & Communication Plan Drafted
3/31/2016

TOC Workgroup Collaborate with Key Ambulatory Stakeholders (Ex. SNFs) via the TOC Committee
3/31/2016

TOC Workgroup Engaged to Create Specifications for Transition of Care Model (TOC) & Model Approved
3/31/2016

PPS Submit Request to Hospitals for Clinical/Financial Hospital OBS Model
3/31/2016

Hospital OBS Program Implementation Schedule Complete for Participating Hospitals
3/31/2016

Primary Care Navigation Program for Unassigned Patients Drafted
6/30/2016

Hospital OBS Program Care Coordination Model Presented to Clinical Committee
6/30/2016

Hospital Observation Units established at participating Hospital Partners
9/30/2017

Hospital OBS Program Care Coordination Model Training Complete
3/31/2017

Hospital OBS Program Care Coordination Model Communication & Training Materials Complete
3/31/2017

Hospital Uses EHR to track all patients engaged in TOC Complete
3/31/2017

Hospital partners partnerships in community for TOC Complete
3/31/2017

2015

Q4

Q1
2016

Q2

Q3

Q4

Q1
2017

Q2

Q3

2017

6/30/2016
Hospitals Complete Clinical & Financial Model to Support Need for OBS Unit

3/31/2017
Hospital Implementation of TOC Complete